
MAHINDRA WORLD CITY JAIPUR LIMITED

Clause or sub-

clause No.  of GCC
Heading or Sub-Heading of Clause Special Condition as mentioned in the clause or sub clause of GCC

Company Mahindra World City (Jaipur) Ltd.

Company’s Representative Mr. Bibhor K Singh Mob. 9929388804

Consultants N.A

Construction Manager Mr. Manoj Kumar Mob. 9001299928

4.1 (d) As built Drawings
The contractor shall submit 03 sets of as built drawings (with total station

survey).

The Contractor shall Submit Performance bond in the form of bank Guarantee of

5% of the total Contract value Within 10 days of receipt of the Letter of Intent.

The Contractor shall ensure that the Performance Guarantee is valid and

enforceable until the Contractor has executed and completed the Works and

obtained Taking Over/Completion Certificate and 60 days thereafter. If the terms

of the Performance Guarantee specify its expiry date, and the Contractor has not

become entitled to receive the Taking Over/Completion Certificate by the date 30

days prior to the expiry date, the Contractor shall immediately extend the validity

of the Performance Guarantee until minimum of 60 days beyond the extended

Time for Completion of the Works. If the Contractor fails to extend the validity of

such bank guarantee as stated above then Contractor hereby signing this

Contract, gives an unequivocal, unconditional and irrevocable authority to the

Project Company to invoke this bank guarantee without any prior notice to the

Contractor and he shall not raise any objection and have no claim, whatsoever,

against such action of Project Company.

The Project Company shall return the Performance Guarantee to the Contractor

within 75 days after receiving a copy of the Taking Over/Completion Certificate.

The Performance Guarantee shall strictly be in the form annexed to the Contract

Documents and shall be executed on a non-judicial stamp paper having a

jurisdiction of Jaipur, Rajasthan. The cost of obtaining such Performance

Guarantee shall be borne and paid by the Contractor alone.

Company’s Free issue materials As per BOQ attached.

Governing law Jurisdiction of Jaipur High Court.

Permit and fees

(a)for the Contractor’s applications for any permits, licenses or approvals required

by the Law of the Country:

(i)which the Contractor is required to obtain under Sub-Clause 1.13 in tender

document [Compliance with Laws]

(ii)for the delivery of Goods, including clearance through customs,

Power, Water and other services for other

contractors

The contractor shall provide power, water and other services to the other

contractors appointed by company as and when instructed by the Company on

chargeable basis at a rate mutually agreed between the contractor and the other

contractor.

Scaffolding, staging and guardrails As per MLDL Guidelines.

All key positions agreed in site organization chart should be deployed by

Contractor within 7 days from receipt of Letter of Intent.

Company reserves the right to recovery for non-deployment of agreed resources

@ ₹ 1,00,000 per month (in Rs.) for every  non-deployment.

Contractor’s Project Manager
The appointed project manager should authorized to take all techno-commercial

decision for contractor.

Subcontracting

The Contractor shall not engage or permit the engagement of any subcontractor

for any part of the Works without the consent of the Project Manager / Project

Company.

Nominated Sub Contractor Clause 5.1

Nominated Sub Contractor-Charges Clause 5.4

Space for labour accommodation and

facilities
Clause 6.6

Contractor TBD

Contractor M/s. 

Power, Water and other services 
The Contractor shall be responsible for the provision of power, water and other

services required for carrying out Works.

4.2 Performance deposit

Mobilization period 7 days from the date of receipt of Letter of Intent (LOI).

Full time basis key site personnel with

relevant experience

Material and equipment As Outlined in GCC
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Basic Rate Material.

No wastage is permissible for payment of variation in basic rates items.

The Schedule of Basic rates is attached as in BOQ. The contractor shall raise an 

indent for the procurement 30 days in advance. The rates mentioned in the

Schedule of Basic Rates are inclusive of Loading at manufacturer’s end, freight,

taxes and duties, FOR at site. Unloading at site and stacking shall be the

responsibility of the contractor.

The Company shall pay or recover the difference between the basic rate and the

procurement rate for a credit period of 30 days and the same will be adjusted in

running RA bill. 

In case contractor fails to make payment to the vendor from whom the basic rate

material is being procured, the company shall make the payment to the vendor

directly and deduct the bill value and 25% extra towards administrative charges.

Company reserves the right to determine the final selection of the procurement

vendor for the basic rate items mentioned in the BOQ. The contractor would be

responsible to directly procure the material as mentioned, through the vendor as

directed by Company routed through their books of account. The commercial

transaction related to the procurement of material including the tax, duties

liability would be contractor’s sole responsibility. Company reserves the right to

use their Central Office to procure and better rates for the below mentioned

materials, having basic rates. Contractor should inform Company, the schedule of

these procurement items with clear lead time of One months.

For the materials listed above, the Contractor would recommend to the Company,

their preferred vendor along with the rate of procurement post a competitive

bidding process. Company would evaluate the recommendation and exercise the

above stated right to direct Contractor to procure material from the preferred

vendor.

8.2 & 8.3 Time for completion and milestones

Total Contract duration is 3 Months from the date of receipt of Letter of Indent;

however intermediate milestones shall be agreed mutually during the finalization

of the contract.

Updated construction schedule
Agreement on updated construction schedule doesn’t free the contractor from its

contractual obligation to perform as per Contractual schedule.

Section -4 

19 & 20
Liquidated damages

Liquidated Damage for non-completion of Work within stipulated time will be

0.5% of the contract price per week or part there of not exceeding 5 % of the

Contract price. This LD will be imposed on the intermediate milestones approved

in the construction programme; interim milestone till the completion period shall

be derived mutually. Failure to achieve these milestones will attract a penalty

equal to 1% of the certified bill amount for that month. In the event, contractor

could accomplish the next milestone, company shall release the penalty deducted

against the previous milestone.

Ordering and delivery of materials and

equipment
Not Applicable

Material and equipment As Outlined in GCC

Wastages on free issue material / basic rate

material

G.C.C

14.3 F
Schedule of Basic Rates
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The Project Manager may at any time instruct the Contractor to suspend progress

of part or all the Works. During such suspension, the Contractor shall protect,

store and secure such part or the Works against any deterioration, loss or

damage. If due to suspension arising from the fault of Contractor, if any

pecuniary loss has been occurred, the sole and exclusive liability shall be of the

Contractor and not the Project Manager/Project Company. 

The Project Manager may also notify the cause for the suspension. If and to the

extent that the cause is notified and is the responsibility of the Contractor, the

following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

If the Contractor suffers delay and/or incurs Cost from complying with the Project

Manager’s instructions under Sub-Clause 8.8 [Suspension of Work] and / or from

resuming the work, the Contractor shall give notice to the Project Manager and

shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to:

(a)an extension of time for any such delay, if completion is or will be delayed,

under Sub-Clause 8.4 [Extension of Time for Completion], and

After receiving this notice, the Project Manager shall proceed in accordance with

Sub-Clause 3.5 [Determinations] to agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of

the Cost incurred in, making good the consequences of the contractor’s design,

workmanship or materials, or of the Contractor’s failure to protect, store or

secure in accordance with Sub-clause 8.8 [Suspension of Work].

The Contractor shall not be entitled to any revision in item rates in Bill of

Quantities post resumption of Works if the suspension is due to obtaining

approvals, consents, permissions or orders from authorities, even if obtaining

such approvals, consents, permissions or orders is the responsibility of the Project 

Company or Project Manager.

GCC

7.4 
Testing

Third party Quality Testing for whole works will be done as per Specifications and

Agency/ Laboratory (NABL accredited laboratories) will be approved by MWCJ and

cost of testing will be borne by Contractor. Detailed test reports for carry out of

work shall be submitted with each Running Account Bill.

Chapter-4

4.0
Cleaning up

Contractor to ensure that housekeeping at site is to the best of standards. All

garbage, debris shall be removed from site daily or as they accumulate. All

garbage/debris shall be disposed to the approved JDA/RIICO locations in covered

position. The necessary materials required i.e. cartoons/ dustbins etc. to be

provided by the contractor at his cost. The transportation for disposing the debris

shall also be arranged by the contractor. In case any lacuna is found there,

Company will engage independent agency for the same and 1.5 times the cost

towards appointing and operating such agency will be deducted from the fee due

to the contractor.

GCC

1.17 (Basis of 

Contract)

Escalation

No escalation of the prices mentioned in the Bill of Quantities or otherwise shall

be allowed during the period of the Contract for any reasons whatsoever and such

prices shall be deemed to be fixed and constant throughout the Time for

Completion in accordance with Clause 8 and Defects Liability Period in accordance

with Clause 11 of the General Conditions of Contract.

The Project Company is not liable to pay any escalation or variation on all

materials labour fuel plant and equipment’s used by Contractor for the Works.

14.2 GCC Mobilization Advance

The Project Company shall make an advance payment, as an interest-free loan

for mobilization (10% of Contract Value), when the Contractor submits an

irrevocable, unequivocal, single and unconditional Bank Guarantee for an

equivalent amount as per the format 

Recovery of Mobilization advance

The advance payment shall be deducted on pro-rata basis at the percentage

stated in Appendix to Tender in Payment Certificates. Total advance payment

shall be recovered when value of works certified in payment certificate reaches

85% of the Accepted Contract Amount. 

14.1 Submission of bills for progress payment

The cut-off date of measurement shall be 30th day of every month and

submission date is 1
St

of every calendar month or as agreed during execution with

the entire necessary backup as stated in 17.4 of GCC.

GCC 

8
Suspension of work and its consequences
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Procedure for calculation of basic rate

variation

The Contractor will be debited or credited, as the case may be, only to the extent

of +/ - variation in the price of the basic rate materials. 

Such basic rate variation will only be paid for respective items on quantities of

work done certified in RA Bills. No wastage is permissible for calculation of basic

rate variation.

Overheads and Profits will neither be paid nor deducted on the price variation in

the basic rates.

Foreign Exchange Not applicable 

14.7 (GCC) Ad-hoc Payments Not applicable 

14.8 (GCC) Retention Money

Cash retention equivalent to 5% of certified gross bill value will be deducted as

Retention money from each RA Bill. The Retention Money will be due for payment

upon completion of the defects liability period. 

Retention money shall be released upon submission of Bank Guarantee. The

validity of BG shall be till the defect liability period.

11.9

(GCC)
Final completion certificate

Within 28 days after receiving the Final Application for Payment and written

discharge in accordance with Sub-Clause 14.10 [Application for Final Payment

Certificate] and Sub-Clause 14.11 [Discharge], the Project Manager shall issue, to

the Project Company, the Final Payment Certificate which shall state:

(a)The amount which is finally due, and

(b)After giving credit to the Project Company for all amounts previously paid by

the Project Company and for all sums to which the Project Company is entitled,

the balance (if any) due from the Project Company to the Contractor or from the

Contractor to the Project Company, as the case may be.

If the Contractor has not applied for a Final Payment Certificate in accordance

with Sub-Clause 14.10 [Application for Final Payment Certificate] and Sub-Clause

14.11 [Discharge], the Project Manager shall request the Contractor to do so. If

the Contractor fails to submit an application within a period of 28 days, the

Project Manager shall issue the Final Payment Certificate for such amount as he

fairly determines to be due.

14.10 & 14.12

(GCC)
Approval of final payment

The certification of final payment shall be released by company within 60 days

from the date of acceptance of Final bill along with all the relevant supporting

documents (like joint measurements, reconciliation, as built drawing, test reports

etc.) in acceptable format by the Company. 
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Defect Liability Period

12 months from the date of completion certificate with acceptance by Company of

completed Works at site.

1.1.3.7 “Defects Liability Period” means the period for notifying defects in the

Works or a Section (as the case may be) and remedying the same under Sub-

Clause 11.1 [Completion of Outstanding Work and Remedying Defects], as stated

in the Appendix to Tender (with any extension under Sub-Clause 11.3 [Extension

of Defects Liability Period]) as approved by the Project Company, calculated from

the date on which the Works or Section is completed and satisfactorily handed

over to the project company. The time period of defect liability period shall be

calculated from the date of hand over as certified under Sub-Clause 10.1 [Taking

Over of the Works and Sections].

Special Guarantees to be provided by the

Contractor
Not applicable.

Minimum amount of Insurance

The amount of insurance should appropriately cover Peak labour deployment,

machinery, vehicles, automobiles, and contractor’s temporary set-up; plants as

per approved construction schedule and indemnify the Company against any

claims thereby.

Period allowed to Contractor for taking

Insurances per his scope

Insurances required under the Contract are required to be submitted within 14

days from the date of receipt of Letter of Indent to Proceed. Submission of

Insurance will be a condition precedent to any payment to the Contractor.

Termination due to force majeure Clause no 19

Termination of Contract

In case the performance of the contractor is not found satisfactory (with respect

to quality and time), Company has a right to delete whole or part of the scope

and get the same done through any independent agency at contractor’s risk and

cost. (Clause no -8)

Safety
PENALTY RATES for SAFETY VIOLATION will be charged as given in the

Annexure –  A

MWCJ may, at any stage, ask the Contractor to open the escrow bank account

with a scheduled bank (Banker) to be decided by the MWCJ.

The Contractor shall be under obligation to open the Escrow Bank Account upon

receipt of such directions from MWCJ with the Banker and the said account will be

operated by the MWCJ and Contractor jointly.  

Taxation
Contractor shall submit breakup of amount considered as taxation under

procurement of materials used for this Contract scope.

Rectification of Civil Works
Rectification of damages in the civil work to be rectifiy as per instruction from

Company Project Manager.

Disbursement of payment to the

contractors/ vendors/ suppliers/ sub-

contractors  

Incase contractor fails to make timely payments (as per the terms of order

placed) to the contractors/vendors/suppliers/sub-contractors, company shall

make the payment directly to contractors/ vendors/ suppliers/ sub-contractors

and deduct additional 15% of the paid value from the contractors RA bill as

administrative charges. The contractor shall indemnify, keep indemnified and

hold, the company, harmless against any and all liability, claims. The

responsibility for payment to vendors/suppliers/sub-contractors lies with

contractor. 

Finishing Schedule

Contractor shall prepare detailed work completion schedule on Microsoft project

of the project including procurement, execution and coordination activities and

submit to Company for approval within 10 days from the issuance of LOI.

Contractor shall fortnightly or as directed by Engineer in charge submit the

updates/ any variation in schedule till successful performance of the proposed

contract. 

Base Rate Items comparative
The contractor shall submit the comparative of quotes of vendors/suppliers for all

base rate items well in advance to company to avoid any delay in approval.

As outlined in GCCSuspension and stoppage of work

Escrow Account

GCC 18.2 CAR Policy In Contractor's scope
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Lifting and Shifting of Materials

The contractor shall be responsible for lifting and shifting of materials to the

designated floor/ location for the execution of works by deploying adequate

resources.

COSTS OF TESTING

Third party Quality Testing for whole works will be done as per Specifications and

Agency/ Laboratory (NABL accredited laboratories) will be approved by MWCJ and

cost of testing will be borne by Contractor. Detailed test reports for carry out of

work shall be submitted with each Running Account Bill.

MEDIA RELEASES “Media Releases of the General Conditions of Contract” the Contractor shall not 

issue any information, publication, document or article for publication concerning 

the project to the media.

RELIANCE UPON DOCUMENTS

Where a document (or part thereof) is designated as an “information document”

or “for information only”, the Company does not warrant, guarantee, assume any

duty of care or other responsibility for or make any representation about the

accuracy, adequacy, suitability or completeness of such documents and the

Contractor acknowledges that it has taken this into account.

RESPECTFUL BEHAVIOUR

The Contractor acknowledges the Company’s zero tolerance towards men’s

violence against women in the workplace and the broader community.

The Contractor agrees that, in undertaking the work, its personnel will at all

times:

 (a)act in a manner that is non-threatening, courteous, and respectful; and

(b) comply with any instructions, policies, procedures or guidelines issued by the

Company regarding acceptable workplace behaviour.

If the Company believes that Personnel are failing to comply with the behavioural

standards specified in this clause, then the Company may in its absolute

discretion:

 (a)prohibit access by the relevant personnel to the Site;  and

(b) direct the Contractor to withdraw the relevant personnel from undertaking

the work under the Contract.

Section 3G (Safety 

Manual)

CONTRACTOR’S SAFETY AND

ENVIRONMENTAL OBLIGATIONS

The Contractor acknowledges the importance that the Company places on care of

the environment and the provision of a safe workplace. The Contractor must

comply with all requirements of the Contract, applicable BOCW Standards and all

relevant law relating to protection of the environment and occupational, health,

safety and welfare.

The Contractor must ensure, in connection with the execution of the work under

the Contract, the health and safety of all persons including without limitation,

members of the public, the Superintendent, the Company’s employees,

consultants and agents and the Contractor’s employees, subcontractors and

agents.

The Contractor must perform its obligations under this Contract in an

environmentally responsible manner so as to protect and preserve the

environment (including from harm or damage arising from or in connection with

the carrying out of the work under the Contract except to the extent such harm or 

damage was a direct and unavoidable result of carrying out and completing the

work under the Contract in accordance with the Contract).

The Contractor, except to the extent prohibited by law, must indemnify and keep

indemnified the Company against any loss that the Company suffers or incurs

arising out of or in any way in connection with a failure by the Contractor to

comply with any of its environmental or safety obligations.

SCC-6 of 6


